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TIAX Portions of Workshop

Agenda

4 LCFS Alternatives to be Considered

2 Alternative Fuel Infrastructure Cost Assumptions

Appendix:  VISION Model Input Assumptions

3 LCFS Implementation & Administration Cost Estimates

1 Scenario Analysis
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Introduction

LCFS Implementation & Administration Cost Elements Administration

• There will be substantial workload to implementing an LCFS, both for 
developing a specific rule and then to implement the program once a rule is 
adopted.

• If we do move forward with an LCFS, we currently expect the funds for the rule 
and implementation costs will become budget requests.  We have developed a 
draft budget request pending a decision on whether to move ahead with an 
LCFS.  

• A different  ongoing funding source for administration may need to be 
identified. 
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Methodology

• Define Rule Development and Implementation Activities

– Started with CARB’s write-up of LCFS rule development and implementation

– Utilized TIAX’s experience with the development and reporting of LCFS

– Modified rule establishment tasks to fit WA processes

• Provided ECY workload and contractor level of effort estimates

• Presentation and feedback from stakeholders (currently)

• Need to understand work flows and take overlapping tasks into consideration

LCFS Implementation & Administration Cost Elements Administration
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Rule Development: 3.25 FTE and $325,000 consulting

A. Fine tune technical work – review existing rules
i. Quantify baseline fuels & look-up tables

• identifying sources 

• evaluating assumptions

• establishing boundaries on available data

• issuing report

ii. Quantify compliance fuels & look-up tables

• same subtasks as baseline fuels

B. Establish Rule
i. Intent to develop rule (CR 101)

ii. Advisory Committee meetings

iii. Draft rule (CR 102), drafting & supp data

iv. Environmental Review (EIS or Mitigated DNS)

v. Public Hearings (4 East and West)

vi. Final draft rule

vii. Responsiveness summary inc economics & SBEIS

C. Legal Advice

D. Supervision 

LCFS Implementation & Administration Cost Elements Administration
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Initial Rule Implementation: 3.20 FTE and $100,000 consulting

A. Guidelines for New Pathways
i. Initial guidelines

ii. Workshop/public comment

iii. Final guideline

B. Reporting & Registration Tools for Fuel Suppliers
i. Develop/Adapt (CA) forms & systems, including registrations

ii. User training (online systems)

iii. Guidance for biorefinery registration

iv. Credit/debit accounting

C. Provisions for Regulated Parties of Electricity

D. Working with Partner Agencies

E. Respond to Legal Issues

F. Supervision 

LCFS Implementation & Administration Cost Elements Administration
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Ongoing Rule Implementation: 4.30 FTE and $25,000 consulting

A. Registration and Reporting
i. Process registrations, review & approve

ii. Process quarterly reports, review, input data

iii. Credit/debit accounting

iv. Respond to problems, initiate compliance actions

v. New User training

vi. Data system maintenance

B. Provide Technical Assistance

C. Compliance

D. Lessons Learned/Changes to Implementation
i. Update existing pathways

ii. Update guidelines for new pathways

iii. Update provisions for regulated parties of electricity

iv. Update/refine credit/debit accounting

E. Working with Partner Agencies

F. Respond to Legal Challenges

G. Supervision 

LCFS Implementation & Administration Cost Elements Administration


